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ESTIMATE RUN 09/14/2006

ESTIMATE SUMMARY 09:36:11

CONTID: C15359         ESTIMATE NO: 0003 PROG 2005

PCN: 15359-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 30 FROM YOSEMITE TO PARKER RD PERCENT TIME:

PROJECT NO: NH 030A-024                   

SH 30: YOSEMITE(HAMPDEN) TO PARKER RD ( HAVANA)

NAME OF ROAD: 30

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 09/05/2006 DATE TIME STARTED 06/12/2006

14802 W. 44TH AVE. DATE LET 04/20/2006 DATE WORK BEGAN

 DATE AWARDED 04/20/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/05/2006 DATE ACCEPTED

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 06/12/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,981,047.56 PARTICIPATING $ $ 818,628.53

AWARD PROJECT AMT: 1,726,368.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,343.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

71.77%

559,341.29

818,628.53

818,628.53

807,284.66

$

$

$

$

1,421,706.27

0.00

1,421,706.27

0.00

1,421,706.27

-18,984.24

0.00

1,402,722.03

0.00

AMOUNT DUE 1,402,722.03 807,284.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 807,284.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

60.0
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PCN: 15359-BID    ESTIMATE RUN 09/14/2006

PROJECT: NH 030A-024                   ESTIMATE NO: 0003 09:36:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 1.000 0.000

EACH 1.000 250.00

250.00000 1.000 250.00

202-00001  
 

0010 *REMOVAL OF INLET 1.000 0.000

EACH 1.000 2,000.00

2,000.00000 1.000 2,000.00

202-00019  
 

0015 *REMOVAL OF PIPE 16.000 0.000

LF  16.000 864.00

54.00000 16.000 864.00

202-00035  
 

0020 *REMOVAL OF SIDEWALK 560.000 297.000

SY  263.000 3,839.80

14.60000 560.000 8,176.00

202-00200  
 

0025 *REMOVAL OF CURB AND GUTTER 1,701.000 901.000

LF  800.000 6,560.00

8.20000 1,701.000 13,948.20

202-00203  
 

0030 *REMOVAL OF CONCRETE PAVEMENT 189.000 133.000

SY  56.000 1,713.60

30.60000 189.000 5,783.40

202-00210  
 

0035 REMOVAL OF ASPHALT MAT 215.000 215.000

SY  0.000 0.00

43.25000 215.000 9,298.75

202-00220  
 

0040 REMOVAL OF ASPHALT MAT (PLANING) 99,174.000 25,733.000

SY  68,950.000 62,055.00

0.90000 94,683.000 85,214.70

202-00240  
 

0045 CLEAN VALVE BOX 17.000 0.000

EACH 0.000 0.00

54.00000 0.000 0.00

202-04005  
 

0050 POTHOLING 20.000 0.000

HOUR 4.000 540.00

135.00000 4.000 540.00

203-01597  
 

0055 CONCRETE WASHOUT STRUCTURE 10.000 2.000

EACH 0.000 0.00

130.00000 2.000 260.00

208-00045  
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PCN: 15359-BID    ESTIMATE RUN 09/14/2006

PROJECT: NH 030A-024                   ESTIMATE NO: 0003 09:36:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STORM DRAIN INLET PROTECTION 20.000 19.000

EACH 1.000 68.00

68.00000 20.000 1,360.00

208-00050  
 

0065 EROSION CONTROL SUPERVISOR 20.000 7.500

HOUR 0.000 0.00

110.00000 7.500 825.00

208-00205  
 

0070 ADJUST MANHOLE 28.000 0.000

EACH 0.000 0.00

495.00000 0.000 0.00

210-04010  
 

0075 ADJUST VALVE BOX 46.000 0.000

EACH 0.000 0.00

290.00000 0.000 0.00

210-04050  
 

0080 HOT MIX ASPHALT (PATCHING) (ASPHALT) 465.000 125.850

TON 28.930 3,037.65

105.00000 154.780 16,251.90

403-00720  
 

0085 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 11,617.000 3,146.340

TON 8,387.610 444,543.33

53.00000 11,533.950 611,299.35

403-34871  
 

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 5,259.000 0.000

GAL 4,066.000 9,148.50

2.25000 4,066.000 9,148.50

411-10255  
 

0095 *CONCRETE PAVEMENT (6 INCH) 187.000 186.000

SY  1.000 77.30

77.30000 187.000 14,455.10

412-00600  
 

0100 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 514.000 0.000

SY  514.000 59,881.00

116.50000 514.000 59,881.00

412-01120  
 

0105 *CONCRETE SIDEWALK 190.000 154.000

SY  36.000 2,052.00

57.00000 190.000 10,830.00

608-00000  
 

0110 *CONCRETE CURB RAMP 340.000 192.000

SY  148.000 21,460.00

145.00000 340.000 49,300.00

608-00010  
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PCN: 15359-BID    ESTIMATE RUN 09/14/2006

PROJECT: NH 030A-024                   ESTIMATE NO: 0003 09:36:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,643.000 975.000

LF  668.000 20,374.00

30.50000 1,643.000 50,111.50

609-21020  
 

0120 DELINEATOR (TYPE I) 6.000 0.000

EACH 6.000 543.00

90.50000 6.000 543.00

612-00001  
 

0125 DELINEATOR (TYPE III) 2.000 0.000

EACH 2.000 190.00

95.00000 2.000 190.00

612-00003  
 

0130 *LOOP DETECTOR WIRE 1,125.000 0.000

LF  0.000 0.00

2.20000 0.000 0.00

614-72875  
 

0135 *EMBANKMENT PROTECTOR (SPECIAL) 2.000 0.000

EACH 2.000 2,700.00

1,350.00000 2.000 2,700.00

615-00150  
 

0140 *CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

625-00001  
 

0145 *MOBILIZATION 1.000 0.568

L S 0.378 62,370.00

165,000.00000 0.946 156,090.00

626-00000  
 

0150 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.000 0.00

2,700.00000 0.250 675.00

626-01000  
 

0155 *EPOXY PAVEMENT MARKING 171.000 0.000

GAL 0.000 0.00

110.00000 0.000 0.00

627-00005  
 

0160 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 555.000 79.080

GAL 1.000 27.00

27.00000 80.080 2,162.16

627-00012  
 

0165 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,931.000 260.000

SF  0.000 0.00

10.50000 260.000 2,730.00

627-01001  
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PCN: 15359-BID    ESTIMATE RUN 09/14/2006

PROJECT: NH 030A-024                   ESTIMATE NO: 0003 09:36:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

423.000 0.000

SF  0.000 0.00

15.65000 0.000 0.00

627-30327  
 

0175 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 10,510.000 224.000

SF  0.000 0.00

9.50000 224.000 2,128.00

627-30332  
 

0180 *SURVEY MONUMENT (TYPE 3A) 4.000 0.000

EACH 0.000 0.00

925.00000 0.000 0.00

629-01031  
 

0185 *FLAGGING 1,600.000 523.000

HOUR 753.500 19,591.00

26.00000 1,276.500 33,189.00

630-00000  
 

0190 *TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.000 0.00

5,400.00000 0.000 0.00

630-00004  
 

0195 *TRAFFIC CONTROL INSPECTION 60.000 6.000

DAY 4.000 368.00

92.00000 10.000 920.00

630-00007  
 

0200 *TRAFFIC CONTROL VEHICLE (TRUCK) 1.000 0.000

EACH 0.000 0.00

40,000.00000 0.000 0.00

630-00009  
 

0205 *TRAFFIC CONTROL MANAGEMENT 60.000 27.000

DAY 24.000 13,800.00

575.00000 51.000 29,325.00

630-00012  
 

0210 *UNIFORMED TRAFFIC CONTROL COORDINATION 417.500 142.500

HOUR 275.000 3,575.00

13.00000 417.500 5,427.50

630-00015  
 

0215 *FLASHING BEACON (PORTABLE) 4.000 1.000

EACH 0.000 0.00

1,190.00000 1.000 1,190.00

630-80001  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 52.000 26.000

EACH 0.000 0.00

43.20000 26.000 1,123.20

630-80341  
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PCN: 15359-BID    ESTIMATE RUN 09/14/2006

PROJECT: NH 030A-024                   ESTIMATE NO: 0003 09:36:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000 28.500

EACH 0.000 0.00

70.20000 28.500 2,000.70

630-80342  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.000

EACH 0.000 0.00

70.20000 3.000 210.60

630-80343  
 

0235 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 100.000

SF  0.000 0.00

16.20000 100.000 1,620.00

630-80344  
 

0240 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 0.000 0.00

7,350.00000 1.500 11,025.00

630-80355  
 

0245 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 3.000

EACH 0.000 0.00

1,100.00000 3.000 3,300.00

630-80358  
 

0250 *DRUM CHANNELIZING DEVICE 236.000 110.500

EACH 7.500 326.25

43.50000 118.000 5,133.00

630-80360  
 

0255 *TRAFFIC CONE 600.000 275.000

EACH 25.000 216.25

8.65000 300.000 2,595.00

630-80380  
 

0260 *MOBILE PAVEMENT MARKING ZONE 4.000 0.000

DAY 0.000 0.00

220.00000 0.000 0.00

630-80520  
 

0265 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

630-85040  
 

0270 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0275 F/A FUEL COST ADJUSTMENT 11,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
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PCN: 15359-BID    ESTIMATE RUN 09/14/2006

PROJECT: NH 030A-024                   ESTIMATE NO: 0003 09:36:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ROADWAY SMOOTHNESS INCENTIVE 28,000.000 0.000

F A 11,968.000 11,968.00

1.00000 11,968.000 11,968.00

700-70018  
 

0285 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0290 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0295 F/A QUALITY INCENTIVE PAYMENT 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0300 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0305 F/A INLET REPAIR 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0310 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0315 F/A LANDSCAPE RESTORATION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0320 F/A PAVEMENT SURFACE COURSE MAINTENANCE 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0325 F/A UNIFORMED TRAFFIC CONTROL 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0415 CONCRETE BARRIER (TEMPORARY) 200.000 100.000

LF  0.000 0.00

17.60000 100.000 1,760.00

630-80370  
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PCN: 15359-BID    ESTIMATE RUN 09/14/2006

PROJECT: NH 030A-024                   ESTIMATE NO: 0003 09:36:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 1.000

EACH 0.000 0.00

2,420.00000 1.000 2,420.00

630-85006  
 

0425 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR VIOLATION OF 
WORKING HOURS

0.000 -150.000

DOL 0.000 0.00

1.00000 -150.000 -150.00

900-00006  
 

CAT 0200 $754,138.68 1,230,072.56CURRENT AMT 1,739,362.65 $$

CAT NO0201 ROADWAY (SAFETY ENHANCEMENTS) 

0330 *REMOVAL OF BRIDGE RAILING 250.000 0.000

LF  248.000 2,046.00

8.25000 248.000 2,046.00

202-00425  
 

0335 *CONCRETE (PATCHING) 50.000 0.000

SF  31.000 2,210.30

71.30000 31.000 2,210.30

601-06150  
 

0340 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 215.000 0.000

LF  215.000 4,891.25

22.75000 215.000 4,891.25

606-00301  
 

0345 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 2.000 1,720.00

860.00000 2.000 1,720.00

606-01340  
 

0350 *TRANSITION TYPE 3G 2.000 0.000

EACH 2.000 2,376.00

1,188.00000 2.000 2,376.00

606-01370  
 

0355 *TRANSITION TYPE 3H 2.000 0.000

EACH 2.000 1,480.00

740.00000 2.000 1,480.00

606-01380  
 

0360 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 2.000 4,230.00

2,115.00000 2.000 4,230.00

606-02003  
 

0365 *BRIDGE RAIL TYPE 10R 250.000 0.000

LF  248.000 29,760.00

120.00000 248.000 29,760.00

606-11010  
 

CAT 0201 $48,713.55 48,713.55CURRENT AMT 50,324.75 $$
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PCN: 15359-BID    ESTIMATE RUN 09/14/2006

PROJECT: NH 030A-024                   ESTIMATE NO: 0003 09:36:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-17-AE 

0370 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 990.660 990.660

SY  0.000 0.00

16.00000 990.660 15,850.56

202-00246  
 

0375 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 300.000 215.000

SY  0.000 0.00

185.00000 215.000 39,775.00

202-00453  
 

0380 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 30.000 9.000

SY  0.000 0.00

375.00000 9.000 3,375.00

202-00460  
 

0385 *REMOVAL OF EXPANSION DEVICE 250.000 250.000

LF  0.000 0.00

160.00000 250.000 40,000.00

202-00504  
 

0390 *WATERPROOFING (MEMBRANE) 958.000 609.000

SY  349.000 3,036.30

8.70000 958.000 8,334.60

515-00120  
 

0395 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 90.000 18.000

CY  26.000 12,740.00

490.00000 44.000 21,560.00

601-03041  
 

0400 *REINFORCING STEEL (EPOXY COATED) 1,000.000 0.000

LB  0.000 0.00

2.30000 0.000 0.00

602-00020  
 

CAT 0300 $15,776.30 128,895.16CURRENT AMT 177,335.16 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,750.00000 1.000 13,750.00

620-00012  
 

0410 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

275.00000 1.000 275.00

620-00020  
 

CAT 0400 $0.00 14,025.00CURRENT AMT 14,025.00 $$

PROJECT TOTAL 818,628.53 $ 1,421,706.27CURRENT AMT 1,981,047.56 $$


